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FRANKLIN SMELTING SITE

3100 CASTOR AVENUE
PHILADELPHIA, PA 19134-620086

ATTN:
EVENT:

CHARLIE KLEEMAN, RRC AND USCG/AST
REMOVAL ACTION, SITE START UP

I. SITUATION:

A.

c.

D.
E.

F.

ON 30 SEPTEMBER 1997 EPA REGION III HAZARDOUS SITE CLEANUP
DIVISION CONDUCTED A REMOVAL SITE ASSESSMENT AT THE FRANKLIN
SMELTING FACILITY, LOCATED IN PHILADELPHIA, PENNSYLVANIA, IN
RESPONSE TO A REQUEST FOR ASSISTANCE FROM THE DEPARTMENT OF
ENVIRONMENTAL PROTECTION (PADEP). THE SAMPLES TAKEN DURING THE
ASSESSMENT REVEALED HIGH CONCENTRATIONS OF LEAD, CADMIUM AND
ARSENIC THROUGHOUT THE SITE.

ON 15&16 OCTOBER 1997 UNDER EPA’S FACILITY INSPECTION PROGRAM

"EFA AND PADEP PERSONNEL CONDUCTED A MULTI-MEDIA INSPECTION AT

THE FRANKLIN SMELTING FACILITY. THE RESULTS OF THESE SAMPLES
ALSO CONTAINED HIGH LEVELS OF LEAD, CADMIUM AND ARSENIC.

AS A RESULT OF THESE HIGH CONCENTRATIONS OF HAZARDOUS
SUBSTANCES ON SITE IN UNSECURED STATES OSC DETERMINED THAT THE
SITE MEETS THE CRITERIA FOR A REMOVAL ACTION UNDER SECTION
300.415 OF THE NCP. A FUNDING REQUEST WAS APPROVED ON 12

‘FEBRUARY TO MITIGATE THE THREAT POSED TO THE PUBLIC HEALTH AND

THE ENVIRONMENT.

O0SC FOX BEGINS TO COORDINATE ON SITE REMOVAL ACTIVITIES.
PERSOI;EL ON-SITE THE WEEK ENDING 2/27: EPA-3, USCG—Z, SATA-3,
ERRS~5.

WEATHER: 2/23 SUNNY UPPER 30’S, 2/24 RAIN LOW 40’8, 2'25
OVERCAST 10'5, 2/26—-21 SUNNY MID 50°S.

II. ACTIONS TAKEN

A,
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II
J.

THE OSC CONDUCTED A SITE WALK THROUGH WITH THE COAST GUARD

‘STRIKE FORCE, PHILADELPHIA FIRE DEPARTMENT, SATA AND ERRS

{OHM) .

0sC ESTABLISHED A TEMPORARY COMMAND POST IN THE OFFICES OF

FRANKLIN SMELTING UNTIL THE OFFICE TRAILERS ARRIVE ON SITE.
ERRS AND SATA BEGAN ROUTINE SITE STARTUP ACTIVITIES.

THE COAST GUARD STRIKE FORCE WAS ESTABLISHED AS THE SITE HEALTH
AND SAFETY OVERSEER.

TWENTY FOUR HOUR SITE SECURITY WAS ESTABLISHED WITH TWO GUARDS
ON DUTY AT ALL TIMES.

SITE MAPPING AND CATALOGING WAS INITIATED.

NORTHEASTERN HOSPITAL OF PHILADELPHIA WAS NOTIFIED OF SITE
ACTIVITIES AND THE ROUTE WAS MAPPED AND VERIFIED.

TWO PORTA-JOHNS AND A SECURITY GUARD TRAILER WERE MOBED TO
SITE.

ERRS CONTINUED TO REPAIR FENCING AND ASSESS AREAS OF POSSIBLE
OFF SITE MIGRATION OF CONTAMINENTS.

THE OSC SPOKE WITH FRANKLIN SMELTING PRESIDENT {SALTZBURG)} TO
INFORM HIM OF THE PLANNED ACTIVITIES AT THE SITE. MR. SALTZBURG
STATED THAT HE WAS WILLING TO PARTICIPATE IN THE REMOVAL ACTION
BY CONTRACTING OTHER SMELTING FACILITIES THAT COULD TAKE THE
PRODUCTION PILES OF SCRAP FRCM THE SITE.

THE 0SC CONTACTED REGIONAL COUNSEL (GOLDMAN) TO DISCUSS THE
OPTIONS AVAILABLE FOR THE PRP TO CONDUCT WORK AT THE SITE.

III. FUTURE ACTIONS:

A.

GENERAL SITE STARTUP ACTIVITIES TO CONTINUE: MOBILILZING WORK
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CREW AND EQUIPMENT, ESTABLISHING WORK ZONES AND REMOVAL
METHODS .

B. SATA TO SUBMIT FULL SCALE HEALTH AND SAFETY PLAN FOR REVIEW BY
THE COAST GUARD.

C. COAST GUARD, SATA AND ERRS HEALTH AND SAFETY TO ESTAEBLISH AIR
SAMPLING AND MONITORING PLAN FOR THE SITE.

D. ERRS TO SET UP WORK ILONES AND DECON.

E. ERRS TO BEGIN ON SITE STABILIZATION OF DRUMS AND RAINWATER
RUNOFF. .
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